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1. The scheduled completion date for the entire Scuthern Berlin
Unter Freight Ring (SAR) was 1 July 1991, (1) The bridge at
the branch-off point of Ilanne nexzr Gruenauv (I %3/2 93) has
been completed., Its span is less than 50 meters and is designed
for an axle load of 20 tons,
2., The entire southern section of the Berlin Cuter Freight Ring
{(S84R) is to be double-tracked. The second track is %o be lai
after completion of the first track, The Diedersdorf (N 53/% 33)
rallroad stgtion will be provided with six tracks and two
platforms. (2)
3. The raiiroad bridoe at the western bezinning of the SAR will
be large enouzh .o carry both the double tracks of the GAR and
the single-track iink to the Dessau line. {3) The construction
of another rail Link betveen the link to tihe Dessau and the
Berlin-ilalle trunk line at a point southwest of the raiiroad
overpags is plamned, The course of this link has not yelt Dbeen
fixed. The rail link under constructilon southeast of the overpass
Joins the Berlin-Halle trunk line at the Ludwigsfelde railroad
station,
4. Between 10 and 16 llay 1951, it was ascertained | | 25X1
25X1 that the scheduled completion date for the double-track

SAN was 10 July 1951, The Ludwigsfalde (¥ 53/%4 72) - Schoenefsid
{II 5372 93) section may be complsted on time since rails and Zies
are available in adequate quantities. However, it appears doubtful
if thils target date can be met for the Schoenefeld-Teltow Canal
section., (1) Vork on the construetion of the rradbed has begun
on the sectlcen between the Teltow Canal and the Spree River.

A new bridge over the Telfow Canal is being builit at kilometsr
uarker 23,8, west of the old bridge, which is to carry a factory
spur track. The two road bridges at kilometer markers 24.6 snd
25,1 ond the overpass over Lthe 5-Bahn tracks at kilometer ps
25.4 will be widened. (4) In ordsr not to delay cperations on the
S4R betweern the Yeltow Canal and the Spree Biver a rall link will

“be built between the new and the old lines near the canal. {(4)
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Tne following information on the status of the SAH was
obtained on 3 lay 1951:

a. Suruecturess

{iork on the structure at Glasower Damw has not besn
gtarted, The earthwork for the approach road is nearing
completion., (5}

b, Roadbed:

Work on the construction of the rosdbed is 70 to 8O
parcent completed, sxcept for she section from Glasower
Damm in the direction of Gruenau as far as Natlonal
Highway No 96, which 1s only 20 percent completed (6)
Work on the western curve has not yel heen started.

¢. Hiscellaneouss

Three power shovels were seen in operation on t .
bt veable rails and ties adeguate for about 7 wm of
Lrackage were observed at the lahlow raliroad station.

Aveording to bridge experts, it will not be possible to
the SAR on 10 July 1951, as reported by ths Coviet Yong or
Werk on the bridges in the Glienicke district was started on
recently and cannot be completed tefore another two and a hal
nonths. The prevaration of the ground for the roadbed near
Mahlow from the interessentenweg as far as Katicnal Highway Lo 96
90 percent completed by mid-liay. The game applies To the
adbed of the eastern rsil liok connecting the Iine to hresden
vith the SAR., Work on the construciion of the westérn link hag

not yet been started, Four excavators were being used near

Pahlow In mid-llay., The layving of used 5-49 type rolls was observed
the ilzhlow railroad station. The rails spnd tles arrived from
Stendsl. (6} The overrass at Berliner Damm and its approaches,
which need surfacin will probably be completed by late lay. As

of 1 la the reinforced concrete hridgs was completed except
o S BTy v g plete X
faor the roadway. At the railroad overrass over the line to

Drezden, it was observed that the supsrstruectuare carrying the
rails of the Berlin Z-Bahn is of a temporary nature only. The
bridgze gezction which will carry the long-distance line track
is stiil missing. The long-~dlistance trains operating on the
lige to Dresden still use the section of the bridoe reserved {or
ving of the Berlin Interurpam railroad system. ork on the
roetaining wall is not yet completed. The northern abutment of

w pridge over National Hipghway Fo 90 was complefed in mideilay.

The préés reports cn the scheduled completion of the SAH arve
nobhing bui propaganda. The only target date mantioned for the
sorpletion of one track was 1 dugust 1951
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{23 This important double~track railrocad project wss reported
previously. . For sketch of line,
sae Annex 1.

(32 This statement refers te the line to Michendorf, which jolins
the Berlin-Wiesenburg-Dessab rallroad line.

{4, Por sketches of siructures concerned, see Annexes 2 and 2.

(52 ??e SAK crosses the Glasower Damm about 1 km northwest of
ilasow,

{6} National Highway No 96 leads from Berlin to Zossen.
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